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ESTIMATE RUN 12/08/2015

ESTIMATE SUMMARY 21:22:15

CONTID: C19657R        ESTIMATE NO: 0002 PROG 2005

PCN: 19657R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 FY15 CONCRETE PM PROJECT PERCENT TIME:

PROJECT NO: STMR200-198                   

R2 FY15 CONCRETE PM PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 11/28/2015 DATE TIME STARTED 08/24/2015

1541 STOCKYARD ROAD DATE LET 07/30/2015 DATE WORK BEGAN

 DATE AWARDED 08/06/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/24/2015 DATE ACCEPTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED 08/24/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,322,815.80 PARTICIPATING $ $ 172,622.49

AWARD PROJECT AMT: 2,177,101.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,178.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.50

WORK DAYS

WORK DAYS

32.75%

1,562,162.92

172,622.49

172,622.49

167,443.81

$

$

$

$

760,652.88

0.00

760,652.88

0.00

760,652.88

-19,571.88

0.00

741,081.00

0.00

AMOUNT DUE 741,081.00 167,443.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 167,443.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

EL PASO  

33.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19657R-BID   ESTIMATE RUN 12/08/2015

PROJECT: STMR200-198                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:22:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

20.000

202-00200  
 

840.0020.000

840.00

35.000

SY  

42.00000

0010 Removal of Curb and Gutter 143.000

128.000

202-00203  
 

4,065.00271.000

1,920.00

442.000

LF  

15.00000

0015 Removal of Concrete Curb Ramp 20.000

13.000

202-00206  
 

1,386.0033.000

546.00

33.000

SY  

42.00000

0020 *Removal of Concrete Pavement 2,234.000

296.000

202-00210  
 

106,260.002,530.000

12,432.00

7,150.000

SY  

42.00000

0025 Removal of Concrete Footing 0.000

1.000

202-00900  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0030 Sawing Concrete (6 Inch) 89.000

0.000

202-05006  
 

445.0089.000

0.00

289.000

LF  

5.00000

0035 Unclassified Excavation 183.000

88.000

203-00000  
 

10,027.00271.000

3,256.00

980.000

CY  

37.00000

0040 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

500.000

LF  

4.00000

0045 Aggregate Bag 130.000

0.000

208-00035  
 

1,300.00130.000

0.00

380.000

LF  

10.00000

0050 Concrete Washout Structure 2.000

2.000

208-00045  
 

4,000.004.000

2,000.00

8.000

EACH

1,000.00000

0055 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,500.00000
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PCN: 19657R-BID   ESTIMATE RUN 12/08/2015

PROJECT: STMR200-198                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:22:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 12.000

12.000

208-00107  
 

1,080.0024.000

540.00

100.000

HOUR

45.00000

0065 Erosion Control Supervisor 24.000

8.000

208-00205  
 

1,440.0032.000

360.00

100.000

HOUR

45.00000

0070 *Reset Pedestal Pole 0.000

1.000

210-00858  
 

1,700.001.000

1,700.00

1.000

EACH

1,700.00000

0075 Aggregate Base Course (Class 6) 187.000

88.000

304-06007  
 

18,617.50275.000

5,957.60

935.000

CY  

67.70000

0080 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

3,599.000

SY  

108.00000

0085 *Concrete Pavement (9 Inch) (Fast Track) 1,982.000

296.000

412-00920  
 

289,306.002,278.000

37,592.00

3,359.000

SY  

127.00000

0090 *Concrete Pavement (12 Inch) (Fast Track) 243.000

0.000

412-01220  
 

31,954.50243.000

0.00

435.000

SY  

131.50000

0095 Cross Stitching 7.000

0.000

412-15050  
 

980.007.000

0.00

433.000

EACH

140.00000

0100 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

4.000

CY  

4,350.00000

0105 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

178.000

LB  

7.10000

0110 4 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00041  
 

0.000.000

0.00

380.000

LF  

54.00000
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PCN: 19657R-BID   ESTIMATE RUN 12/08/2015

PROJECT: STMR200-198                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:22:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

400.000

LF  

54.00000

0120 *Concrete Curb Ramp 20.000

13.000

608-00010  
 

9,900.0033.000

3,900.00

33.000

SY  

300.00000

0125 *Detectable Warnings 0.000

120.000

608-00015  
 

16,800.00120.000

16,800.00

204.000

SF  

140.00000

0130 *Curb and Gutter Type 2 (Section II-B) 143.000

128.000

609-21020  
 

11,924.00271.000

5,632.00

442.000

LF  

44.00000

0135 *Pedestrian Push Button 0.000

9.000

614-72860  
 

11,655.009.000

11,655.00

9.000

EACH

1,295.00000

0140 Construction Surveying 0.000

0.100

625-00000  
 

3,420.000.100

3,420.00

1.000

L S 

34,200.00000

0145 *Mobilization 0.290

0.000

626-00000  
 

108,257.000.290

0.00

1.000

L S 

373,300.00000

0150 Public Information Services 0.400

0.000

626-01000  
 

2,000.000.400

0.00

1.000

L S 

5,000.00000

0155 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000.000

0.00

504.000

SF  

22.00000

0160 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

244.000

SF  

27.00000

0165 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

41.000

GAL 

450.00000
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PCN: 19657R-BID   ESTIMATE RUN 12/08/2015

PROJECT: STMR200-198                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:22:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pavement Marking Paint (Waterborne) 5.000

1.000

627-00011  
 

2,100.006.000

350.00

50.000

GAL 

350.00000

0175 *Flagging 282.000

0.000

630-00000  
 

6,768.00282.000

0.00

700.000

HOUR

24.00000

0180 *Traffic Control Inspection 12.000

17.000

630-00007  
 

5,800.0029.000

3,400.00

50.000

DAY 

200.00000

0185 *Traffic Control Management 27.000

13.000

630-00012  
 

24,000.0040.000

7,800.00

100.000

DAY 

600.00000

0190 *Construction Traffic Sign (Panel Size A) 4.000

2.000

630-80341  
 

450.006.000

150.00

26.000

EACH

75.00000

0195 *Construction Traffic Sign (Panel Size B) 11.000

14.000

630-80342  
 

1,875.0025.000

1,050.00

58.000

EACH

75.00000

0200 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

75.00000

0205 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

496.0016.000

0.00

100.000

SF  

31.00000

0210 *Construction Information Sign 2.000

0.000

630-80348  
 

800.002.000

0.00

10.000

EACH

400.00000

0215 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

22,000.004.000

0.00

8.000

EACH

5,500.00000

0220 *Drum Channelizing Device (With Light) (Flashing) 60.000

0.000

630-80363  
 

360.0060.000

0.00

250.000

EACH

6.00000
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PCN: 19657R-BID   ESTIMATE RUN 12/08/2015

PROJECT: STMR200-198                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:22:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 26.000

25.500

630-80380  
 

1,802.5051.500

892.50

103.000

EACH

35.00000

0230 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0235 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

150.00000

0240 *Mobile Attenuator 13.000

13.000

630-85041  
 

13,000.0026.000

6,500.00

90.000

DAY 

500.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

62,500.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment -85.010

-15.770

700-70016  
 

-100.78-100.780

-15.77

0.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

40.000

700-70021  
 

40.0040.000

40.00

640.000

HOUR

1.00000

0270 F/A Polyurethane Slab Jacking 0.000

41,405.160

700-70034  
 

41,405.1641,405.160

41,405.16

42,000.000

F A 

1.00000
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PCN: 19657R-BID   ESTIMATE RUN 12/08/2015

PROJECT: STMR200-198                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:22:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 760,652.88172,622.492,322,815.80CURRENT AMT0200 $ $ $

$ 760,652.88172,622.49$2,322,815.80$CURRENT AMTPROJECT TOTAL


